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TRAFFIC CONGESTION RELIEF (TCR) PROGRAM APPLICATION APPROVAL

RESOLUTION TA-02-05

At the April 3-4, 2002 California Transportation Commission (Commission) meeting, the Commission
will be asked to consider the following Traffic Congestion Relief Program application for $111,433,000
for the Santa Clara Valley Transportation Authority (VTA). The Department of Transportation
recommends the project application be approved. A fact sheet describing the project is attached.

*  Project #1.1 — $111,433,000 for Phases 1, 2, and 3 for BART to San Jose; extend BART from
Fremont to Downtown San Jose in Santa Clara and Alameda Counties — Fremont to Warm

Springs Extension.

Applicant Agency: Santa Clara Valley Transportation Authority (VTA)
Implementing Agency: San Francisco Bay Area Rapid Transit District (BART)
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TCR Program — Application Approval Request Project #1.1 Reference No. 2.1c.(4)

Santa Clara / BART to San Jose; extend BART from Fremont to Downtown San Jose in Santa

Alameda ... Clara.and Alameda Counties. . ...

($ X 1,000)

Estimated Project Cost: $695,484 TCRP Funds covered by the application: $111,433

Total TCRP Funds Available:  $725,000 Phases(s) covered in application: 1,2,3

Lead Agency: Santa Clara Implementing Agency: San Francisco Bay
Valley Area Rapid Transit
Transportation District (BART)
Authority (VTA)

TCRP Allocations requested concurrently with application: ~ $54,115 for Phase(s): 1,2,3

Advanced Requested: ~ $0 for Phase(s): N/A

Project Summary

The overall project will involve extending BART from the existing Fremont Station in Alameda County to

downtown San Jose in Santa Clara County. For implementation purposes, this project will be split into two sub-

projects.

e Sub-Project #1.1 — BART Extension from Fremont to Warm Springs (Total = $695,484,000, including
$111,433,000 in TCRP).

e Sub-Project #1.2 — BART Extension from Warm Springs to downtown San Jose (Total = $3,708,727,000,
including $613,567,000 in TCRP).

Sub-Project #1.1, the Fremont to Warm Springs BART Project, is a 5.4-mile extension south of the existing
Fremont Station that will significantly improve the regional transit network by bring BART further into southern
Alameda County. It will better balance current local and regional transportation demand and will provide
increased transportation capacity for future growth in employment and population. The extension will help relieve
increasing congestion on highways and local streets by offering people a high-quality alternative to driving. It
would also support the region's efforts to meet state and federal air quality standards.

The Project, to be implemented via the Design-Build contracting method, will include all necessary interfaces with
the operating system at the Fremont Station as well as provision of all facilities, systems and equipment normally
associated with BART service. The proposed Warm Springs Station, just south of Grimmer Boulevard, will have
approximately 2,300 parking spaces. South of the Warm Springs Station, tail-tracks will continue for about 3,000
feet and a small maintenance facility will be constructed.

Summary of Action: This is the initial application for Sub-Project #1.1 and will program funds for Phase 1 —
Environmental Studies and Permits, Phase 2 — Preliminary Engineering and Design, and Phase 3 — Right of Way
Acquisition.

Cost and Schedule ($ x 1,000)

Phase Scope Start End Cost
1 Final EIR 9/1/92

1 Update EIR (Supplemental) 1/1/02 12/1/02 $11,550
2 Plans, Specifications & Estimates 1/1/02 12/1/03 $30,565
3 Right of Way Acquisition 2/1/02 1/1/07 $101,000
4 Rollingstock Acquisition 1/1/04 9/1/07 $90,408
4 Construction 5/1/04 9/1/07 $461,961

Total: $695,484
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Funding Plan ($ x 1,000)

Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total
TCRP State Committed $6,550 $30,565 $74,318 $111,433

Proposed
STIP-RIP |State Committed $5,000 $5,000
Proposed $19,700 $19,700

STIP -IIP State Committed
Proposed $80,000 $80,000

Bridge Toll  |Local Committed
Proposed $68,000 $68,000

SamTrans |Local Committed
Proposed $6,982 $138,018 $145,000

Measure B |Measure Committed
Proposed $254,651 $254,651

BART Local Committed
Proposed $11,700 $11,700
Totals: Committed $11,550 $30,565 $74,318 $116,433

ofals:

Proposed $26,682 $552,369 $579,051
Totals: $11,550 $30,565 $101,000 $552,369 $695,484

Prior TCRP Action: Original application for the Major Investment Study for the Warm Springs to San Jose
portion was approved on February 21, 2001, under Resolution TA-01-03.

Status of Conditions: No conditions were set under Resolution TA-01-03.

Discussion/lssues: The proposed funding plan for the Fremont to Warm Springs Extension Project includes
STIP-Regional Improvement Program (RIP), STIP-Interregional Improvement Program (IIP), Bridge Tolls, San
Mateo County Transit District (SamTrans), Alameda County Measure B and BART funding. The BART Fremont
to Warms Springs Extension Project is a California Environmental Quality Act (CEQA)-only cleared project. The
STIP-RIP/IIP funding will be requested as State-only.

This project has a full funding plan in MTC's 2001 Regional Plan. However, there are two identifiable risks
associated with this funding plan:

First, if the STIP-IIP/RIP funds do become available, state-only funding may be limited. To insure project delivery,
the Alameda County Congestion Management Agency, Alameda County Transportation Improvement Authority,
BART, VTA, and the Metropolitan Transportation Commission will work to exchange any federal funds obtained
through the programming process with non-federal funds.

And, second, the amount of STIP-IIP/RIP funding proposed for this project may not be available. The funding
partners identified above have committed to work together to bridge any funding gaps if STIP-RIP/IIP dollars do
not materialize.

Recommend Approval with the following condition: Prior to an allocation of funds for right of way capital,
Department Right of Way staff must review real estate appraisals for methodology of valuation, and report
findings to the Commission prior to Commission allocation.
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CALIFORNIA TRANSPORTATION COMMISSION
Approval of Traffic Congestion Relief Program
Project Applications

RESOLUTION TA-02-05

WHEREAS the Traffic Congestion Relief Act of 2000 (herein after referred to as
“statute”), which was established by Chapters 91 (AB 2928) and 656 (SB 1662) of the
Statutes of 2000, establishes the Traffic Congestion Relief Program, providing $5.39
billion for projects throughout the State of California to reduce traffic congestion, provide
for safe and efficient movement of goods, and provide system connectivity; and

WHEREAS in accordance with Government Code Section 14556.11 the California
Transportation Commission (Commission) has adopted guidelines, in consultation with
the Department of Transportation (Department) and regional agencies, to implement the
Traffic Congestion Relief Program (TCRP); and

WHEREAS the statute and guidelines require applicants to specify full and complete
project applications, including scope, cost and schedule, financial plans and funding
sources; and

WHEREAS the Commission, with assistance from the Department, is required by statute
to review and approve applications for TCRP projects that meet the requirements in
statute and guidelines; and

WHEREAS the Commission, with assistance from the Department, has reviewed
submitted TCRP project applications, and subsequent clarifications and revisions, and
determined they comply with the statute and guidelines.

NOW THEREFORE BE IT RESOLVED the Commission does hereby approve the
following TCRP project application for $111,433,000, as submitted, with subsequent
clarifications and revisions:

* Project #1.1 — Phases 1, 2, and 3 for BART to San Jose; extend BART from
Fremont to Downtown San Jose in Santa Clara and Alameda Counties — Fremont to
Warm Springs Extension.

Applicant Agency: Santa Clara Valley Transportation Authority (VTA)
Implementing Agency: San Francisco Bay Area Rapid Transit District (BART)
and

BE IT FURTHER RESOLVED that Prior to an allocation of funds for right of way
capital, Department Right of Way staff must review the appropriate real estate
appraisals for the methodology of valuation, and report the findings to the
Commission prior to a Commission allocation; and
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BE IT FURTHER RESOLVED that all lead agencies shall provide the Commission and
the Department with a progress report on April 1*" and October 1* of each year on actual
expenditures and status of work, until the projects have been completed; and

BE IT FURTHER RESOLVED that this TCRP project application approval by the
Commission reserves the State funding for the projects as specified by the statute, and
allows the applicant agencies to incur costs in accordance with the approved project
application, statute and guidelines.
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